

**MIRACOSTA COLLEGE
ACCREDITATION TIMELINE
FALL 2015-FALL 2016**

MONTH	TASK
August 2015	Regroup/Re-assign
September 2015	1 st Revision & Evidence Gathering
October 2015	2 nd Revision & Evidence Gathering
November 2015	3 rd Revision & Evidence Gathering
December 2015	4 th Revision & Evidence Gathering
January 2016	5 th Revision & Evidence Gathering
FINAL DRAFT & GRAPHICS	
February 2016	Final Draft & Final Evidence Gathering
April 2016	<ul style="list-style-type: none"> • Governance & BOT First Read • Begin preparation for site visit
May 2016	<ul style="list-style-type: none"> • Governance & BOT Final Read • Continue prep for site visit
May 2016 - June 2016	<ul style="list-style-type: none"> • Print, mail & submit payment (Web versions & flashdrive versions for Team/ACCJC) • Continue prep for site visit
July 2016	Continue prep for site visit
August 2016	Continue prep for site visit
September 2016	Wrap up prep for site visit in October
October 2016	Site Visit

ACCREDITATION WRITING TEAM

STANDARD	NAME(S)	STANDARD	NAME(S)
I.A	Jonathon Fohrman	III.B	Charlie Ng
I.B	Carlos Lopez & Alketa Wojcik	III.C	Lisa Menuck
I.C	Cindy Dudley	III.D	Charlie Ng
II.A	Jonathon Fohrman, Shannon Gracey, Al Taccone, & Mike Fino	IV.A	Mike Fino
II.B	John Thomford	IV.B	Cindy Dudley
II.C	Lisa Menuck & Cynthia Rice	IV.C	Sunny Cooke
III.A	Charlie Ng	IV.D	N/A